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PART -A
(NOTICE INVITING TENDER AND QUALIFICATION CRITERIA)

Tender No.-RCB/OoC/NIT-2R-1/20-21/BSL-3 LIFT Dated: 07.10.2020
L0 TENDER NOTICE

Executive Director, Regional Centre for Biotechnology, NCR -Biotech Science

Cluster,3"Milestone, Faridabad- Gurugram Expressway, Faridabad - 121001,
Haryana, invites online item rate open tenders through e-tendering under
single stage-two bid system from the approved and eligible contractors of
CPWD in composite category/ LIFT Manufacturers /OEM /Authorized agencies

for carrying out the work of: “SUPPLY, INSTALLATION, TESTING & COMMISSIONING
OF 01 No. LIFT FOR 10 PASSENGERS IN BSL-3 BUILDING AT NCR-BIOTECH

SCIENCE CLUSTER, FARIDABAD” as per schedule, specifications and term
and conditions mentioned in this tender document.

NOTICE INVITING TENDER

Website Url : https://dbt.euniwizarde.com ;& https://rcb.res.in
Regional Centre for Biotechnology, NCR-Biotech

Address: Science Cluster, 3™ Milestone Faridabad-
Gurugranm Expressway, Faridabad - 121001,
Haryana

Contact Details Chief Executive Officer, Office of Connectivity,
RCB, Phone: 0129-2848535

Name Of Work SUPPLY, INSTALLATION, TESTING &

COMMISSIONING OF 01 No. Lift for 10
PASSENGER IN BSL-3 BUILDING AT NCR-
BIOTECH SCIENCE CLUSTER, FARIDABAD

Earnest Money Rs. 36800/- needs to be deposited Online
through e- tender portal.

Stipulated period for completion of work | 150 days

Tender Processing fees To be deposited online through e-tender portal.
Tender Uploading Date 12.11.2020

Date of Pre Bid Meeting 18.11.2020; 3.00 PM

Tender Closing Date & Time 27.11.2020 ;3.00 PM

Date of Opening of Technical bid 27.11.2020 ;3.30 PM

Date of Opening of Financial bid Will be notified /uploaded on DBT E-Wizard

Portal website: https://dbt.euniwizarde.com.



https://dbt.euniwizarde.com/

2.0 QUALIFICATION CRITERIA:

2.1 LIFT Manufacturers /OEM /Authorized agencies who fulfills the following
eligibility Criteria for Lift works (Revision-3) issued by CPWD on 28.09.2020 —

a) The lift manufacturer shall comply with BIS standards, duly certified by the manufacturer
Itself.

b) The Manufacturer shall be compliant to the Public Procurement Order-2017 (as amended
from time to time) issued by the Department of Industrial Policy and Promotion (DIPP),
Ministry of Commerce and Industry.

c) The experience of successful completion of similar works shall be as per CPWD works
Manual/SOP.

d) The manufacturer shall furnish an undertaking regarding availability of spares for the entire
life of the lifti.e. 15 to 20 years.

e) The complete lift installation including its components, safety devices, various types of
control etc., testing, inspection, operation & maintenance shall conform to relevant Codes,
Standards, Code of practices, Guidelines, Safety Rules, Inspection Manual(s), Rules
issued by Bureau of Indian Standards, as amended up to the last date of receipt of tenders.

f) Quality Standards shall conform to IS/ISO-9001:2015 as amended.

g) The Down Time of installed lifts, which are being maintained by the manufacturer, shall not
be more than 8 hours (average) in case of minor fault and 7 days (average) in case of
major faults in last one year. The data to be considered shall be for last financial year.

2.2 C.P.W. D contractors enlisted in ‘Composite Category’ shall have to associate the
specialized agencies and shall got execute the work from the OEM of Lift who
fulfills the eligibility criteria as above for lift works (Revision-3) issued by CPWD on
28.09.2020)

2.3 The tenderer must be a Goods Service Tax (GST) registered firm / company.

2.4 The tenderer should have successfully completed similar works during last seven years
ending on the last day of previous month of submission of tender either of the following-

One similar work of value not less than Rs. 14.70 Lakhs
OR
Two similar works each of value not less than Rs. 11.10 Lakhs
OR
Three similar works of value not less than Rs.7.40.l akhs

The value of executed works shall be brought to current costing level by enhancing the value of
work at simple rate of 7% per annum; calculated from the date of completion to previous day
of last date of submission of bids.

Similar work means SUPPLY, INSTALLATION, TESTING & COMMISSIONING OF ELECTRIC
TRACTION LIFTS in any other Govt. Departments/universities / PSU’s, Biotech
companies, Research institution & pharmaceutical laboratories or in reputed private
sectors during last seven years). Self-attested copies of the completion certificates issued
by the Executive Engineer/Head of department/ owner are required to be enclosed with
the technical bid. The tenderer should also give complete details of the concerned
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authority such as name with designation, valid address, telephone/ mobile number with
STD Code, etc. The completed works will be open to inspection and in caseworks is not
up to the standard, the tender will summarily be rejected & no queries will be entertained
in this regard. Refer‘Annexure-1V”.

2.4 The firm should have not been black listed, debarred, declared non performer or expelled
from any work of Union Government/ State Governments/ PSUs etc. during the last
7 years. They should also submit a self-declaration on its letter head for the same.

2.5 The firm should also provide information regarding litigation / arbitration cases for the
last seven years as per Annexure-V.

2.6 The tenderer may visit / examine the site and its surrounding to assess the accessibility
and asses the scope of work before submitting their offer. No claims later on shall
be entertained.

2.7 The tenderers shall arrange & maintain at his own cost all materials, T&P, Water and
facility for  workers for  executing the  work. Refer  “Annexure-VI”.




3.0 Registration Process

3.1 Bidders to enroll on the e-Procurement module of the portal https://dbt.euniwizarde.com by
Clicking on the link “Bidder Enroliment”. Enrolment on the e-wizard Portal is free of charge.

3.2 The bidders to choose a unique user name and assign a password for their accounts

3.3 Bidders are advised to register their valid email address and mobile umbers as part of the
Registration process. These would be used for any communication from the e-Wizard Portal.

3.4 Bidders to register upon enrolment their valid Digital Signature Certificate (Class Il or Class llI
Certificates with signing key usage) issued by any Certifying Authority recognized by CCA
with their profile.

3.5 Only one valid DSC should be registered by a bidder. Please note that the bidders are
responsible to ensure that they do not lend their DSCs to others which may lead to misuse.
Foreign bidders are advised to refer “DSC details for Foreign Bidders” for Digital Signature
requirements on the portal.

3.6 Bidder then logs in to the site through the secured log-in by entering their user ID / password
and the password of the DSC /e-Token.

4.1 Various built in options are available in the e-Wizard Portal which is further synchronizing
with CPP Portal to facilitate bidders to search active tenders by several parameters.
These parameters include Tender ID, organization, location, date, value, etc.

4.2 There is also an option of advanced search for tenders, wherein the bidders may combine
a number of search parameters such as organization name, form of contract, location, date,
other keywords etc. to search for a tender published on the Online Portal.

4.3 Once the bidders have selected the tenders they are interested in, they may download
the required documents/ tender schedules. These tenders can be moved to the respective
‘My Tenders’ folder. This would enable the Online Portal to intimate the bidders through
SMS / e- mail in case there is any corrigendum issued to the tender document.

4.4 The bidder should make a note of the unique Tender ID assigned to each tender, in case

5.1 The detailed tender documents may be downloaded from the e-tender wizard till the last date
of submission of tender and may be submitted online through E —tender wizard .

5.2 The bidder should submit the bid online in two parts viz. Technical Bid and Commercial
Bid.Technical Bid, Tender Fee & EMD should be uploaded online in cover 1 and Commercial
Bid should be uploaded online in cover 2.

MSME registered with the national small scale Industries Corporation shall not be exempted
from payment of tender cost/earnest money deposit as per eligibility with submission of valid
documents

5.3 Bidder should take into account any corrigendum published on the tender document before submitting
their bids. Please go through the tender advertisement and the tender document carefully to
understand the documents required to be submitted as part of the bid.



https://dbt.euniwizarde.com/

5.4 Please note the number of covers in which the bid documents have to be submitted,
the number of documents including the names and content of each of the document
that need to be submitted. Any deviations from these may lead to rejection of the bid.

5.5 Bidder, in advance, should get ready the bid documents to be submitted as indicated
in the tender document / schedule and generally, they can be in PDF / XLS / RAR /
DWF formats. Bid documents may be scanned with 100dpi with black and white
option.

6.0 BID SUBMISSION

6.1 Bidder to login to the site well in advance for bid submission so that he/she uploads
the bid in time i.e. on or before the bid submission time. Bidder will be responsible
any delay due to other issue.

6.2 Bidder to select the payment option as Online” to pay the tender fee/ EMD wherever
applicable enter details of the instrument.

6.3 Information and Instructions for bidders posted website shall form part of bid
document. Bidders are advised to visit website regularly for latest update.

6.4 Technical Bid: The bidder to digitally sign and upload there bid documents one by one

List of Documents to be scanned and uploa_ded online with the bid in respect of
proof of satisfaction of the eligibility conditions laid down in the Tender document
(Under Cover 1) within the period of bid submission: -

e Receipt of online payments made against Tender Fee & EMD.

e All documents mentioned in qualification criteria.

Self Attested certificate of work experience/performance certificates of

requisite amount.

Signed form of acceptance of terms & conditions of item rate tender.

Certificate of Registration for GST

PAN Card

Power of Attorney / Authorization letter indicating that the person signing the

Bid has the required authority to sign on behalf of the Bidder.

e Copy of board resolution /Memorandum of Association & Article of Association
of the Bidder.

6.5 Financial Bid:

6.5.1 The currency of all quoted rates shall be Indian Rupees. All payment shall be made
in Indian Rupees.

6.5.2 In preparing the financial bids, bidders are expected to take into account the
requirements and conditions laid down in this Tender document. The financial bids
should be uploaded online as per the specified format i.e. Price Bid in Excel sheet
attached as with the tender and based on the scope of work, conditions and other
terms of the Tender document. It should include all costs associated with the Scope
of Work of the assignment. Bidders to note that they should necessarily submit their
financial bids in the prescribed format and no other format is acceptable

6.5.3 The Financial Proposal should be inclusive of all applicable taxes, duties, fees, levies,
other charges imposed under the applicable laws. The rates quoted in the Tender
inclusive of all applicable taxes, duties etc.




6.5.4 Contractor must ensure to quote rate of each item in the column meant for quoting rate
in figures. In addition to this, while selecting any of the cells a warning appears that if
any cell is left blank the same shall be treated as “0”. Therefore, if any cell is left
blank and no rate is quoted by the bidder, rate of such item shall be treated
as “0” (ZERO).

6.5.5 The Financial bid should be according to the format given in the Tender Document.
It should be ensured that no required value against an item is missed. If the bidder
does not want to charge for an item the value must be filled as “0” (ZERO). All totals
should be correct.

6.5.6 The tenderers should quote the rates for items tendered by them in figures as well as in
words and the amounts in figures only. The amount for each item should be worked
out.

6.5.7 In the event of discrepancy between rate in figures and words the rate quoted in words
shall be treated as correct. In case there is discrepancy between rate and amount
worked out, the rate quoted shall be taken as correct and not the amount.

6.5.8 Price shall be entered against each item in Bill of Quantities where quantities or LS
(lump-sum) been mentioned. The cost of item against which the Contractor has failed to
enter a rate or price shall be deemed to be covered by rates and prices of other items in
the Bill of Quantities and no payment shall be made for the quantities executed for items
against which rate has not been quoted by Contractor. No rate is to be quoted
items for which no quantity is given. However, the Contractor has to quote rate against
“LS”items.

6.5.9 The server time (which is displayed on the bidders ’"dashboard) will be considered as
the standard time for referencing the deadlines for submission of the bids by
bidders, opening of bids etc. The bidders should follow this time during bid submission.

6.5.10 Upon the successful and timely submission of bids, the portal will give a successful bid
submission message & a bid summary will be displayed with the bid no. and the date
& time of submission of the bid with all other relevant details.

6.5.11 All the documents being submitted by the bidders would been encrypted using PKI
encryption techniques to ensure the secrecy of the data, which cannot be viewed by
unauthorized persons until the time of bid opening.

6.5.12 The uploaded tender documents become readable only after the tender opening by the
authorized bid openers.

6.5.13 Online bid documents submitted by intending bidders shall be opened only of those
bidders, who has deposited EMD, tender fee and other documents scanned and
uploaded are found in order.

6.5.14 On opening date, the contractor can login and see the bid opening process.
After opening of bids he will receive the competitor bid sheets.

6.5.15 Kindly add scanned PDF of all relevant documents in a single PDF file of compliance
sheet.




6.5.16 Rejection of the Bid: The bid submitted shall become invalid and tender fee shall not be
refunded, if: -

a) The bidder is found ineligible.

b) The bidder does not upload all the documents as stipulated in the bid document.

c) The bidder does not pay / deposit tender fee and EMD on time.

d) RCB reserve the right to ask original of any uploaded document during the tender
processing and in case, any discrepancy is found in the uploaded and/or submitted
documents the tender will be rejected without any notice.

e) Any discrepancy found in the uploaded and /or submitted documents and/or non
receipt of above original documents as mentioned above the tender will be rejected
without any notice and financial bid of such bidders will not be opened.




7.1 Any queries relating to the tender document and the terms and conditions contained
therein be addressed to the Tender Inviting Authority for a tender or the relevant contact
person indicated in the tender.

7.2 Any queries relating to the process of online bid submission or queries relating to e-Wizard
Portal in general may be directed to the 24x7 e-Wizard Helpdesk. The contact number for
the helpdesk is 011-49606060, 23710092, 23710091.

8.0 Terms and conditions

8.1 Standard General Conditions of the Contract (GCC) form 7/8 (modified and corrected
up to date) of CPWD shall be followed except otherwise stated elsewhere in the tender
document.

8.2 The Performance Security Deposit amount @5% of tender value must be deposited by the
successful bidder within 10 days of award of work in the form of Demand Draft/
Bank Guarantee/ FDR, from Nationalized/scheduled bank valid up to 6 Months from issue of
work order, drawn in favour of “Executive Director Regional Centre for Biotechnology”,
Payable at Faridabad.

8.3 Security Deposit @ 5% of the gross work value of work done will be deducted from each
R/A bill, which will be released after the defect liability period of 12 months’ subject to the
condition that all the defects observed during the defect liability period have been rectified
by the contractor to the full satisfaction of the Engineer-in-charge of the work.

8.4 Completion period of work: 150 days from date of issue of work order.

8.5 Validity of the bids: The bids shall be valid for a period of 90 days from the receipt of bid.
This has to be so specified by the tenderer in the commercial bid.

8.6 Warranty / Guarantee: All equipments used in the work shall be guaranteed for
a period of 12 months from the date of taking over the installation by the
department against unsatisfactory performance and/ or break down due to
defective design, workmanship of material. The equipments or
components, or any part thereof, so found defective during guarantee
period shall be Forthwith repaired or replaced free of cost, to the
satisfaction of the Engineer-in-Charge. In case it is felt by the department
that undue delay is being caused by the contractor in doing this, a penalty
of Rs. 1000 per day shall be imposed the department on the tenderer.
The decision of Engineer-in-Charge in this regard shall be final and
binding on the tenderer.

The tenderer shall also guarantee among other things, the following:
(a) Quality, strength and performance of the materials used as
per manufacturers standard.

(b) Safe mechanical and electrical stress on all parts under all
specified conditions of operation.
(c) Satisfactory operation during the maintenance period.

8.7 Installation: All the works shall be completed within150 days from the date of issue of
work order. All the aspects of safe installation shall be the exclusive responsibility of the

supplier.
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9.0 Payment Terms:

9.1 Payment shall be made on monthly basis in the shape of running account bills
at the agreed rates for the work done, accepted and measured on the
production of each bill in triplicate by the contractor. The pre-receipted paste ofR
Rs.1/-revenue stamp on each bill in triplicate may be send to this office for payment.
The bill should have full particulars of the items.

9.2 No Payment shall be made in advance nor shall the loan from any or financial
institutions be recommended on the basis of the order of award of work.

9.3 No payment will be made for the work rejected.

9.4 The performance guarantee amount/PBG will be released after 3 months from date
of satisfactory completion and handing over of work.

9.5 Security Deposit will be released after successful expiry of Defect Liability (12months)
which will commence from date of handing/taking over of the complete work. EMD shall be
adjusted against Security Deposit.

9.6 The quoted rates must be inclusive of all applicable Taxes, handling and freight charges
etc. All applicable taxes shall be deducted at source from the gross amount of
contractor bills.

10.0 SCHEDULE OF PAYMENT

Payments shall be released as per General Conditions of contract and as per the following
schedule.

70 % of the value indicated against each item of work in the contract shall be made after initial
inspection and delivery of material at site in good condition on pro-rata basis subject to
deductions to be made against advances

20 % of the value indicated against each item of the work in the contract shall be made after
installation of the equipments and accessories at site in good condition and on giving
successful trial run at site.

Balance 10 % will be paid on completion of work and handing over to the RCB for beneficial
use.

All payments shall have deductions towards security deposit @ 5% and other deductions as
per contract conditions.
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Check List of Certificates/Documents required to be submitted in the Technical Bid

If these documents are not submitted /conditions not met, the quotation shall be summarily
rejected and no further correspondence, in this regard, shall be entertained.

Technical
S. No Description Compliance
(Yes/No)
1 Documentary proof by the bidder to show whether they are LIFT

Manufacturers /OEM /Authorized agencies.

2 | Undertaking/certificate for the compliance of required BIS standards

3. |Copy of the Valid registration certificate in case of C.P.W.D Contractors
enlisted in ‘Composite Category’ of appropriate class

4. |Undertaking for adherence of Two-Bid System. (Non-violation of Two-Bid
System)

5. |Work experience and performance certificate of having successfully,
completed similar works during last seven years ending on last day of the
previous month of submission of tender as per clause 2.4 of this NIT.

6 |Undertaking for the submission EMD/bid amount along with the bid.

7. |GST registration certificate

8 Self Declaration on letter head by the bidders that they have not been
blacklisted, debarred, declared non performer or expelled from any work

of the Union Government/ State Governments/ PSUs etc. during the
last 7 years .

9 Information regarding litigation / arbitration cases for the last seven
years as per Annexure V of this NIT

10 [Declaration reg. Proprietorship/partnership/ Pvt. Limited firm

11. Power of Attorney / Authorization letter indicating that the person signing
the Bid has the required authority to sign on behalf of the Bidder.

12 |Copy of PAN Card

13 |Undertaking from the manufacturer regarding availability of spares for
the entire life of lift i.e. 15 -20 years.

14 | Undertaking/certificate from the manufacturer to follow Quality
Standards conform to IS/ISO-9001:2015 as amended.

15 pPown Time data for the last financial year of the installed lifts, which are
being maintained by the manufacturer.

16 |Undertaking for adherence & acceptance to all Tender Term as per
Schedule — ‘A’ (No Deviation of Tender Terms)

17 |Submission of certificate having visited the site to access the scope of

work.
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AUTHORIZATION LETTER
We (name of the bidder) hereby authorize Shri/Smt. -----------------mmmmmmmcm -
(name of the authorized person) to sign and submit the bid to RCB, Faridabad against their
Tender No.: RCB/O0oC/NIT-02R-1/20-21/BSL-3 LIFT Dated:07.102020

Shri/Smt.___(name) is also authorized to negotiate the terms and conditions pertaining to the
Said tender on behalf of M/s (name of bidder).

The specimen signature of Shri/Smt.___(name) is appended below.

Specimen Signature:
Name:

The undersigned is authorized to delegate the authority on behalf of M/s_ (name of bidder), as
stipulated above

For --------- (name of bidder)
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TENDER ACCEPTANCE LETTER

(To be submitted on Company Letter Head).
Date:

The Executive Director

Regional Centre for Biotechnology NCR Biotech Science Cluster,
3rdMilestone, Faridabad—GurugramExpressway,

Faridabad— 121001

SUB: Acceptance of Terms & Conditions of Tender.
Tender Reference NO :---------------mommmmmeaem

Name of Tender / Work: “SUPPLY, INSTALLATION, TESTING & COMMISSIONING OF
01 No. LIFT FOR 10 PASSENGER IN BSL-3 BUILDING AT
NCR- BIOTECH SCIENCCLUSTER, FARIDABAD’

Dear Sir,

I/ We have downloaded / obtained the tender document(s) for the above mentioned tender/
Work from the website(s) namely :www.rcb.res.in,https://dbt.euniwizarde.com as per your
NIT/ advertisement given in the above mentioned website(s).

I/We hereby certify that | / We have read the entire terms and conditions of the tender documents
(including all documents like annexure(s), schedules(s), etc.), which form part of the contract
agreement and | / We shall abide hereby by the terms / conditions/ clauses contained therein.

The corrigendum(s) issued from time to time by your department/ organization too has also been
taken into consideration, while submitting this acceptance letter.

I/Weherebyunconditionallyacceptthetenderconditionsofabovementionedtenderdocument(s)/
corrigendum (s) in its totality/ entirety.

I/ We do here by declare that our Firm has not been blacklisted / debarred by any Govt.
Department / Public sector undertaking.

| / We certify that all information furnished by our Firm is true & correct and in the event that
the information is found to be incorrect/untrue or found violated, then your department/
organization shall without giving any notice or reason therefore or summarily reject the
bidder terminate the contract, without prejudice to any other right so remedy including the
forfeiture of the fully said earnest money deposit absolutely.

Yours Faithfully,

Authorized Signatory.
Signature of the Bidder, with Official Seal)

14



http://www.rcb.res.in/

NON-BLACK LISTING DECLARATION

FORMAT OF UNDERTAKING, TO BE FURNISHED ON COMPANY LETTER HEAD WITH
REGARD TO BLACKLISTING/ NON- DEBARMENT, BY ORGANISATION

UNDERTAKING REGARDING BLACKLISTING / NON — DEBARMENT

To,

Executive Director
Regional Centre for Biotechnology NCR Biotech Science Cluster,

3rd Milestone, Faridabad-Gurgaon Expressway, Faridabad

We here by confirm and declare that we, M/s-----is not blacklisted /De-registered/ debarred

by any Government department/ Public Sector Undertaking/ Private Sector/ or any other

agency for which we have Executed/ Undertaken the works/ Services during the last 7 years.

For

Authorized Signatory

Date:
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9.

PART -B
INSTRUCTIONS TO BIDDERS

. The tenderer may furnish any additional information, which he thinks is necessary

to establish his capabilities to successfully complete the envisaged work. He is however,
advised not to furnish super fulvous information. No information shall be entertained after
submission of tender documents unless it is called for by the RCB.

. Any information furnished by the tenderer found to be incorrect either immediately or at a later

date would render him liable to be debarred from tendering / taking up of work in RCB.

. Any variation in the terms and conditions of the general/special conditions for payment, tender

Fees, security deposit,etc. is not acceptable to RCB and such tenders will be rejected straight
away.

. RCB reserves the right to award the contract in full or in part as per the decision of

the competent authority

. RCB is not responsible for any delay in receipt of the application / receipt of tender documents

etc. it is the responsibility of tenderer to make sure that the tender is up loaded in time.

. The contractor has to mention contact no.and the person to be contacted in case of any

query.

. The tenderer shall attach the copy of PAN Card, Goods and Services Tax Registration.

. Acceptance of tender shall rest with the RCB, which shall not be bound to accept the lowest

tender and reserves to itself the right to reject any or all tenders received without assigning
any reasons therefore.

Incomplete tenders are liable to be rejected.

10. Any bid received after the deadline for submission of bids, will be rejected.

Engineer-in-charge

Signature of tenderer with seal & date
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PART -C
GENERAL CONDITIONS OF CONTRACT

1.0 CONTRACT DOCUMENT

1.1 The terms ‘Contract document’ means the Notice Inviting Tender, Tender form, Instructions
to bidders, Special Conditions, General Conditions of Contract, Specifications, Price Schedule
and Drawings and Articles of Agreement.

1.2 “RCB” shall mean Regional Centre for Biotechnology with its present office at 3rd mile
stone Faridabad —Gurgaon Expressway Haryanal21001.

1.3 The Contractor shall mean the sole proprietor, or firm or company whether incorporated or
not, undertaking the works and shall include the legal representative or such individual
successors, heirs, administrators or assignees of such sole proprietor, firm or company,
as the case may be or the persons composing such firm or company of the successors of
such
firm or company and the permitted assignees of such individual or firms or company.

1.4 Client shall mean the officer designated by the Executive Director, RCB who shall supervise
and shall be in charge of the work, and issue necessary instructions at site, on behalf of RCB.

1.5 Contractor shall strictly conform to the specification. price schedule, general and special
terms and conditions, if any, and other matter contained in the tender documents issued
by the RCB

1.6 Failure of the successful contractor to lodge the required performance guarantee shall
constitute sufficient grounds for the annulment of the Award and forfeiture of the Bid Security,
in which event the RCB may make the award to the next lowest evaluated tenderer or make a
call for new bids.

1.7 In the event of breach of contract by the contractor, the performance guarantee will liable to
be forfeited by RCB.

1.8 The contractor whose tender is accepted will also be required to furnish by way of
Security Deposit for the fulfilment of his contract, an amount equal to 5% of the actual
work done value.

The Security deposit will be collected by deductions from each running bills as well as final
bill of the contractor at the rates mentioned above.

1.9 The Security Deposit will be released after the expiry of the Defects Liability Period of work
(i.e. 12 Months) subject to satisfactory fulfillment of its obligations by the contractor under
the work.

2.0 DRAWINGS

2.1. On the award of work order under this work, the contractor shall immediately proceed with
the preparation of drawing according to the work order to be carried out. Two sets of such
working drawings including make of all items shall be submitted to RCB for its approval to
ensure that work will be carried out in accordance with specification and proposed
drawing including such changes as may have been mutually agreed upon. All the drawing
shall be received by the Client for his approval within 07 days of award of work.

Also, the contractor must furnish detailed bar chart showing the various activity w.r.t.
time and must organize co-ordination meeting at the site to review the progress of work.
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3.0 TIME AND EXTENSION FOR DELAY

3.1 Ifin the opinion of the Client the works is delayed by:

(a) Force majeure.
(b) Reasons of civil commotion, location combination of workers on strike or lock-

out affecting any of the building trades.

(c) In consequence of the contractor for not having received in due time

necessary Instructions from the Client for which he shall have specifically
applied in writing.

(d) Reasons of Client instruction:

The Client shall make a fair and reasonable extension of time for completion
of the contract works. Then upon the happenings of any such event causing
delay, the Contractor shall immediately give notice thereof in writing to the
Engineer-in- charge but shall nevertheless use constantly his best endeavor’s
to prevent or make good the delay and shall do all that may be reasonably
required to the satisfaction of the Client to proceed with the works.

(e) Request for rescheduling of date of completion and extension of time, to

(f)

be eligible for consideration, shall be made by the Contractor in writing
immediately after the happenings of the event causing delay.

The Contractor may also, if practicable, indicate in such a request the period
for which extension is desired.

In such case, the Client may give a fair and reasonable extension of time and
reschedule the completion date. Such extension shall be communicated to the
Contractor by the Client in writing within 1 month of the date of receipt of such
a request. Non- application by the Contractor for extension of time shall not be
a bar for giving a fair and reasonable extension by Client and this shall be
binding on the Contractor.

4.0 COMPENSATION FOR DELAY

Time is the essence of the contract. The time allowed for the work shall be
strictly followed. If the supplier fails to complete the work on or before the
stipulated date, then a compensation for delay of work @ 1.5% per month of
delay of work to be computed on per day basis provided always that the total
amount of compensation for delay to be paid under this Condition shall not
exceed10% of the Tendered Value of work. The decision of Client about the
delay shall be final and binding. If the contractor after award of work fails to
deliver any item / part of the work within the time period allowed, RCB
reserves the right to remove that particular component from the scope of main
contractor and get it done through some alternative resources at the cost of

main contractor.

5.0 ESCALATION / PRICE VARIATION

No claim on account of any Price Variation / Escalation on whatsoever ground shall be
entertained at any stage of works. All rates as per Bill of Quantities (BOQ)/Price-Bid

quoted by Contractor shall be firm and fixed for entire contract period as well as
extended period for completion of the works. No escalation/price variation clause shall

be applicable on this contract.
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6.0 INCOME TAX DEDUCTION

Income tax deductions shall be made from all payments made to the Contractor
including advances against work done, in accordance with the Income Tax act
prevailing from time to time.

7.0 TECHNICAL STAFF FOR WORK

The Contractor shall employ at his cost the adequate number of technical staff
during the execution of this work depending upon the requirement of work. For this
purpose, the numbers to be deployed, their qualification, experience as decided by
RCB shall be final and binding on Contractor. The Contractor shall not be entitled
for any extra payment in this regard. The technical staff should be available at
Site, whenever required by RCB to take instructions.

Within 15 days from the date of letter of intent, the Contractor shall submit a site
organizational chart and Resume including details of experience of the Project-in-
Charge and other staff proposed by him and shall depute them on the Project after
getting approval from Engineer-In-Charge. If desired by the Contractor at later
date, the Project-in-Charge and other staff whose resume is approved by RCB can
be replaced with prior written approval of RCB and replacement shall be with
equivalent or superior candidate only. Decision of Engineer-In-Charge shall be
final and binding on the Contractor.

Even after approving the site organizational chart, the Engineer-In-Charge due to
nature and exigency of work can direct the Contractor to depute such additional
staff as in view of Engineer-In-Charge is necessary and having qualification and
experience as approved by the Engineer- In- Charge. The removal of such
additional staff from the Site shall only be with the prior written approval of
Engineer-In-Charge. The Contractor shall not be paid anything extra whatsoever
on account of deployment of additional staff and decision of the Engineer-In-
Charge shall be final and binding on the Contractor.

In case the Contractor fails to employ the staff as aforesaid, he shall be liable to
pay a reasonable amount not exceeding a sum of Rs. 25,000 (Rupees Twenty-
Five Thousand only) for each month of default in the case of each person. The
decision of the Engineer-In —Charge as to number of Technical Staff to be
adequate for the project and the period for which the required technical staff was
not employed by the Contractor and as to the reasonableness of the amount to be
deducted on this account shall be final and binding on the Contractor.

8.0 LAND FOR LABOUR HUTS / SITE OFFICE AND STORAGE ACCOMMODATION

The Contractor shall arrange the land for temporary office, storage
accommodation and labour huts at his own cost and get the clearance of local
authorities for setting up of labour camp and cost of same is deemed to be

included in the rates quoted by the Contractor for the works. The Contractor shall
ensure that the area of labour huts is kept clean and sanitary conditions are
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9.0

10.0

11.0

maintained as laid down by the local authorities controlling the area. The labour
huts shall be so placed that it does not hinder the progress of work or access to
the worksite. The vacant possession of the land used, for the purpose shall be
given back by Contractor after completion of the work. The Retention Money of
the Contractor shall be released only after Contractor demolishes all structures
including foundations and gives back clear vacant possession of this land. In the
event the contractor has to shift his labour camp at any time during execution of
the work on the Instructions of local authorities or as per the requirement of the
work progress or as may be required by RCB, he shall comply with such
instructions at his cost and no claim whatsoever shall be entertained on this
account.

WATCH & WARD AND LIGHTING

The Contractor shall at his own cost take all precautions to ensure safety of life
and property by providing necessary barriers, lights, watchmen etc. during the
progress of work as directed by Engineer-In-Charge.

HEALTH & SANITARYARRANGEMENTS

In case of all labour directly or indirectly employed in work for the performance on
the Contractor’s part of this contract, the Contractor shall comply with all rules
and regulations framed by Govt. from time to time for the protection of health and
sanitary arrangements for workers.

ORDER OF PRECEDENCE OFDOCUMENTS

In case of difference, contradiction, discrepancy, dispute with regard to
Conditions of Contract, Specifications, Drawings, Bill of Quantities and Rates
quoted by the Contractor and other documents forming part of the contract, the
following shall prevail in order of precedence.

(a) Contract Agreement
(b) Letter of Intent, detailed letter of Work Order along with statement of agreed
variations and its enclosures.
(c) Description in Bill of Quantity / Schedule of Quantities
(d) Additional Conditions of Contract.
(e) Technical specifications (General / Special Technical Specification) as given
in the
tender documents.
(f) General Conditions of Contract.
(g) Drawings
(h) Latest CPWD specifications (as specified in Technical Specification of the
Tender)
update with correction slips issued up to last date of receipt of Tenders.
() Relevant B.I.S. Codes.

If there are varying or conflicting provisions made in any one document forming part
of the contract, the Engineer-In-Charge shall be the deciding authority with
regard to the intention of the document which shall be final and binding on the
Contractor.
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Any error in description, quantity or rate in the Schedule of Quantities/items or Bill
of Quantities or any omission there from shall not vitiate the contract or release the
Contractor from the execution of the whole or any part of the works comprised
therein according to the Drawings and Specifications or from any of his obligations
under the contract.

12.0 TECHNICAL SPECIFICATION AND STANDARDS

The materials & services to be provided by the tenderer under this contract shall
conform

to the technical specifications as laid down under this tender document and
should be

carried out to the complete satisfaction of the Client.

13.0 WORK OPEN TO INSPECTION

14.0

141

14.2

All works under or in course of execution or being executed in pursuance of the
contract shall at all times be open to inspection and supervision by the Client
and/ or his authorized subordinates.

TIME SCHEDULE &PROGRESS

Time allowed for carrying out all the works as entered in the Tender shall be
reckoned from the 10th day from the date on which the letter of Intent is issued
to the Contractor. Time shall be the essence of the contract and Contractor shall
ensure the completion of the entire work within the stipulated time of completion.

The Contractor shall also furnish within 10 days from the date of letter of Intent,
a CPM network/ PERT chart/ Bar Chart for completion of work within stipulated
time. This will be duly got approved from RCB. This approved Network/ PERT
Chart shall form a part of the agreement. Achievement of milestones as well as
total completion has to be within the time period allowed.

14.3 Contractor shall mobilize and employ sufficient resources for completion of all the

works as indicated in the agreed BAR CHART/Network. No additional payment
will be made to the Contractor for any multiple shift work or other incentive
methods Contemplated by him in his work schedule even though the time
schedule is approved by the Engineer-In-Charge.

14.4 During the currency of the work the Contractor is expected to adhere to the time

schedule on miles stone and total completion and this adherence will be a part of
Contractor’s performance under the contract. During the execution of the work
Contractor is expected to participate in the review and updating of the Network/
BAR CHART undertaken by RCB. These reviews may be undertaken at the
discretion of RCB either as a periodical appraisal measure or when the quantum
of work order on the Contractor is substantially changed through deviation orders
or amendments. The review shall be held at Site or any of the offices of RCB at
the sole discretion of RCB

14.5 If at any time, it appears to the Engineer-In-Charge that the actual progress of

work does not conform to the approved programme referred above, the
Contractor shall produce a revised programme showing the modifications to the
approved programme by additional inputs to ensure completion of the work
within the stipulated time.
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The Contractor will adhere to the revised schedule thereafter. The approval to the
revised schedule resulting in a completion date beyond the stipulated date of
completion shall not automatically amount to a grant of extension of time to the
Contractor.

14.6 Contractor shall submit fortnightly/ Monthly (as directed by Engineer-In-Charge)

15.0

progress reports (5 copies) on a computer based program (program and
software to be approved by Engineer-In-Charge) highlighting status of various
activities and physical completion of work.

NO COMPENSATION FOR FORECLOSURE/CANCELLATION/REDUCTION OF WORKS
If at any time after the commencement of the work RCB shall for any reason
whatsoever is required to abandon the work or does not require the whole work
thereof as specified in the Tender to be carried out, the Engineer-In-Charge shall
give notice in writing of the fact to the Contractor, who shall have no claim to any
payment of compensation whatsoever on account of any profit or advantage
which he might have derived from the execution of the work in full, but which he
did not derive in consequence of the full amount of the work not having been
carried out or on foreclosure, neither shall he have any claim for compensation
by reason of any alterations having been made in the original Specifications,
Drawings, Designs and Instructions which shall involve any curtailment of the
work as originally contemplated.

Provided that the Contractor shall be paid the charges on the cartage only of
materials actually and bonafide brought to the Site of the work by the Contractor
and rendered surplus as a result of the abandonment or curtailment of the work
or any portion thereof and then taken back by the Contractor, provided however,
that the Engineer-In-Charge shall have in all such cases the option of taking over
all or any such materials at their purchase price or at local current rates which
ever may be less.

In the case of such stores having been issued by RCB and returned by the
Contractor to RCB, credit will be given to him by the Engineer- In-Charge at rates
not exceeding those at which they were originally issued to him after taking into
consideration any deduction for claims on account of any deterioration or
damage while in the custody of the Contractor and in this respect the decision of
the Engineer-In-Charge shall be final.

16.0 RESTRICTION ON SUBLETTING

The Contractor shall not sublet or assign the whole or part of the works except
where otherwise provided, by the contract and even then only with the prior
written consent of RCB and such consent if given shall not relieve the Contractor
from any liability or obligation under the contract and he shall be responsible for
the acts, defaults or neglects of any sub-Contractor, his agents, servants or
workmen as full as if they were the acts, defaults or neglects of the Contractor,
his agent, servants or workmen provided always that the provision of labour on
piece work basis shall not be deemed to be a subletting under this clause.

The Contractor may entrust specialist items of works to the agencies specialized
in the specific trade. The Contractor shall give the names and details of such firm
whom he is going to employ for approval of RCB. These details shall include the
expertise, financial status, technical manpower, equipment, resources and list of
works executed and on hand of the specialist agency. Specialist agency shall be
engaged only after obtaining written approval of the Engineer-In-Charge.

22




17.0 PROHIBITION OF UNAUTHORISED CONSTRUCTION &OCCUPATION

18.0

19.0

No unauthorized buildings, structures should be put up by the Contractor
anywhere on the project Site, neither any building built by him shall be un-
authorized occupied by him or his staff.

CO-ORDINATION WITH OTHER AGENCIES

Work shall be carried out in such a manner that the work of other Agencies
operating at the Site is not hampered due to any action of the Contractor. Proper
Co-ordination with other Agencies will be Contractor’s responsibility. In case of
any dispute the decision of RCB shall be final and binding on the Contractor. No
claim whatsoever shall be admissible on this account.

SETTING OUT OF THE WORKS

The Contractor shall be responsible for the true and proper setting out of the
works and for the correctness of the position, levels, dimensions and alignment
of all parts of the works. If at any time during the progress of works, shall any
error appear or arise in the position, levels, dimensions or alignment of any part
of the works, the Contractor shall at his own expenses rectify such error to the
satisfaction of Engineer-in- charge. The checking of any setting out or of any line
or level by the engineers of RCB shall not in any way relieve the Contractor of his
responsibility for the correctness.

Contractor shall provide permanent bench marks, flag tops and other reference
points for the proper execution of work and these shall be preserved till the end
of work. All such reference points shall be in relation to the levels and locations,
given in the Architectural, Plumbing and other services Drawings.

20.0 NOTICE BEFORE COVERING UP THEWORK

21.0

The Contractor shall give not less than seven days’ notice before covering up or
otherwise placing beyond the reach of measurement any work, to the Engineer-
In-Charge in order that the same may be inspected and measured. If any work is
covered up or placed beyond the reach of Inspection/ measurement without such
notice to the Engineer-In-Charge or his consent being obtained, the same shall
be uncovered at the Contractors expenses and he shall have to make it good at
his own expenses.

SITE CLEARANCE

The Contractor shall ensure that the working Site is kept clean and free of
obstructions for easy access to job Site and also from safety point of view.
Before handing over the work to RCB the Contractor shall remove all temporary
structures like the site offices, cement godown, stores, labour hutments etc.,
scaffolding rubbish, left over materials tools and plants, equipments etc., clean
and grade the Site to the entire satisfaction of the Engineer-In-Charge. If this is
not done the same will be got done by RCB at his risk and cost.

The Contractor shall clean all floors, remove cement/ lime/ paint drops and
deposits, clean joinery, glass panes etc., touching all painter's works and carry
out all other necessary items of works to make the premises clean and tidy
before handing over the building, and the rates quoted by the Contractor shall
be deemed to have included the same
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22.0 SET-OFF OF CONTRACTOR’S LIABILITIES

RCB shall have the right to deduct or set off the expenses incurred or likely to be
incurred by it in rectifying the defects and/or any claim under this agreement
against the Contractor from any or against any amount payable to the Contractor
under this agreement including Retention Money and proceeds of Security
Deposit cum Performance Guarantee and from any other contract being
executed by the Contractor for RCB

23.0 ALTERATION IN SPECIFICATION, DESIGN &DRAWING

The Engineer-In-Charge shall have power to make any alterations in, omissions
from, additions to or substitutions for, the original Specifications, Drawings,
Designs and Instructions that may appear to him to be necessary during the
progress of the work, and the Contractor shall carry out the work in accordance
with any instructions which may be given to him in writing signed by the
Engineer-In-Charge and such alterations, omissions, additions, or substitutions
shall not invalidate the contract and any altered, additional or substituted work
which the Contractor may be directed to do in the manner above specified as
part of the work shall be carried out by the Contractor on the same conditions in
all respects on which he agreed to do the mainwork

The time for the completion of the work shall be extended in the proportion that
the altered, additional or substituted work price bears to the original contract
work price, and the certificate of the Engineer-In-Charge shall be conclusive as
to such proportion. Over and above this, a further period to the extent of 25
percent of such extension shall be allowed to the Contractor.

The rates for such additional, altered or substituted work under this clause shall
be worked out in accordance with the following provisions in their respective
order:

If the rates for the additional, altered or substituted work are specified in the
contract for the work, the Contractor is bound to carry out the additional, altered
or substituted work at the same rates as are specified in the contract for the
work.

If the rates for the additional, altered or substituted work are not specifically
provided in the contract for the work, the rates will be derived from the rates for a
nearest similar item of work as are specified in the contract for the work. In case
of composite tenders
where to or more schedule of quantities/ Bill of Quantities form part of the
contract, the rates shall be derived from the nearest similar item in the schedule
of quantities/Bill of Quantities of the particular part of work in which the deviation
is involved failing that from the lowest of the nearest similar item in other
schedule of quantity. The opinion of the Engineer-In-Charge as to whether or not
the rate can be reasonably so derived from the item in this contract will be final
and binding on the Contractor.

If the altered, additional or substituted work includes any work for which no rate
is specified in the contract for the work and which cannot be derived in the
manner specified in sub para (i) and (ii) above from the similar class of work in
the contract then such work shall be carried out at the rates entered in the
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Schedule of Rates (as mentioned in “Memorandum” to the “Form of Tender” for
Civil/ Sanitary Works) minus/plus the percentage which the tendered amount of
scheduled items bears with the estimated amount of schedule items based on
the Schedule of Rates ( as mentioned in “Memorandum” to the “Form of Tender”
for Civil/ Sanitary Works ). The scheduled items mean the items appearing in the
Schedule of Rates (as mentioned in “Memorandum” to the “Form of Tender” for
Civil/ Sanitary Works), which shall be applicable in this clause. This clause will
apply mutatis mutandis to electrical work except that Electrical Schedule of Rates
as mentioned in “Memorandum” to the “Form of Tender” will be considered in
place of Civil/ Sanitary works Schedule of rates as mentioned in “Memorandum”
to the “Form of Tender”.

If the rates for the altered, additional or substituted work cannot be determined in
the manner specified in sub-clauses (i) to (iii) above, then the Contractor shall,
within 7 days of the date of receipt of order to carry out the work, inform the
Engineer-In-Charge the rates which he intends to charge for such class of work,
supported by analysis of the rate or rates claimed, and the Engineer-In-Charge
shall determine the rate or rates on the basis of prevailing market rates of the
material, Labour, T&P etc. plus 10% (Ten percent) to cover the Contractors
supervision, overheads and profit and pay the Contractor accordingly. The
opinion of the Engineer-In- Charge as to the current market rates of materials
and quantum of labour involved per unit of measurements will be final and
binding on the Contractor.

However, the Engineer-In-Charge, by notice in writing, will be at liberty to cancel
his order to carry out such class of work and arrange to carry it out in such
manner, as he may consider advisable. But under no circumstances, the
Contractor shall suspend the work on the plea of non- settlement of rates of
items falling under the clause.

24.0 ACTION AND COMPENSATION PAYABLE IN CASE OF BADWORK

If it shall appear to the Engineer-In-Charge or his authorized subordinate in
charge of the work or to the Chief Technical Examiner or to any other inspecting
agency of Government/ State Government/ Owner where the work is being
executed, that any work has been executed with unsound, imperfect, or unskillful
workmanship or with materials of any inferior description, or that any materials or
articles provided by him for the execution of the work are unsound or of a quality
inferior to that contracted for or otherwise not in accordance with the contract, the
Contractor shall on demand in writing which shall be made within six months of
the completion of the work from the ENGINEER-IN-CHARGE specifying the
work, materials or articles complained of notwithstanding that the same may
have been passed, Certified and paid for forthwith rectify, or remove and
reconstruct the work so specified in whole or in part as the case may require or
as the case may be, remove the materials or articles so specified and provide
other proper and suitable materials or articles at his own proper charge and cost,
and in the event of his failing to do so within a period to be specified by the
Engineer-In-Charge in his demand aforesaid, then the Contractor shall be liable
to pay compensation at the rate of one percent of the estimated amount put to
tender for every day not exceeding ten days, while his failure to do so shall
continue and in the case of any such failure, the Engineer-In-Charge may rectify
or remove and re-execute the work or remove and replace with others, the
material or articles complained of as the case may be at the risk and expense in
all respects of the Contractor .
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25.0

26.0

27.0

CONTRACT AGREEMENT

The Contractor shall enter into a Contract Agreement with RCB within 10 days of
the date of Letter of Intent or within such extended time, as may be granted by
RCB. The cost of stamp papers, stamp duty, registration, if applicable on the
contract, shall be borne by the Contractor. In case, the Contractor does not sign
the agreement as above or does not start the work within 10 days of the issue of
letter/telegram of intent, his earnest money is liable to be forfeited and letter of
intent consequently will stand withdrawn.

MANNER OF EXECUTION OFAGREEMENT

The agreement as per prescribed Performa as enclosed to the Additional
Conditions of Contract shall be signed at the office of RCB within 10 days from
the date of issue of Letter of Intent. The Contractor shall provide for signing of
the Contract, appropriate Power of Attorney in favour of the authorized
representative  duly attested by notary Public and the requisite
documents/materials. Till a formal contract is prepared and executed, the Letter
of Intent read in conjunction with the Bidding Documents will constitute a binding
contract.

The agreement will be signed in two originals and three more copies, RCB shall
retain the ‘Original’, and the Contractor shall be provided with the other signed
original and the remaining three copies will be retained by RCB. In case of a
dispute of any kind whatsoever, the ‘Original” retained by RCB alone shall be
treated as the ‘Original Agreement’.

The Contractor shall provide free of cost to RCB all the Engineering data,
drawings and descriptive materials submitted along with the bid, in at least five
(5) copies to form an integral part of the Agreement within seven 7 days after
issuing of Letter of Intent.

Subsequent to signing of the Agreement, the Contractor at his own cost shall
provide to RCB with at least five (5) true hard bound copies of Agreement along
with all the enclosures viz. letter of intent, Tender Documents etc. within thirty
(30) days of its signing.

INSPECTION, TESTING AND QUALITY CONTRROL

Reasonable notice of the intention of the Client or his subordinate to visit the
works shall have been given to the contractor, either himself be present to
receive order and instructions, or have a responsible agent duly accredited in
writing, present for that purpose. Order given to the Contractor’'s agent shall be
considered to have the same force as if the same had been given to the
Contractor himself.

All works shall be executed subject to the approval in all respect of the Client
who shall be entitled to direct at what point or points and in what manner these
are to be commenced, and carried out from time to time.

RCB and/or its nominated representative(s) will, inspect and/or test the work /
material to confirm their conformity to the tender specification at no extra cost to
the RCB. The Inspection Authority to be designated by the RCB shall specify
what inspections and tests are required and where they are to be conducted.
The RCB shall notify the contractor in writing in a timely manner of the identity of
any representatives retained for these purpose. All work/material shall be tested
as stipulated in the latest specification of Govt./institutes.
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The inspections and tests may be conducted on the premises of the tenderer or its
subcontractor or at the point of delivery. If conducted on the premises of the tenderer or
its subcontractor(s), all reasonable facilities and assistance, including access to drawings

and production data shall be furnished to the Inspectors at no charge to the RCB.

The representative of Centre shall inspect or test the items, which fail to conform to the
specifications.The RCB may reject such items and the tenderer shall replace the rejected

tems, at no cost to the RCB, within a stipulated time period.

The RCB'’s right to inspect, test and where necessary, reject the items after its arrival at

the final destination shall in no way be limited or waived by reason of the items having
previously been inspected, tested and passed by RCB or its representatives.

Nothing shall in any way release the tenderer from Guaranty or other obligations under
the contract. The RCB shall be the final authority to reject full or any part of the item
which is not conforming to the specifications and other terms & conditions.

No payment shall be made for rejected items. Rejected items must be removed by the
contractor within one weeks of the date of rejection at their own cost and replace
immediately. In case these are not removed, these will be auctioned at the risk and
responsibility of the contractor without any further notice.

28.0 WATER & POWER FOR FABRICATION

RCB shall provide power & water at one point for the proper execution of the work under
normal circumstances if available at site.

Contractor shall be liable to pay for power charges for the actual consumption at the rates notified by
DHBVN from time to time.In case RCB is not in a position to supply the water and/ or
power, the contractor will make his own arrangement so that the work does not suffer.

However, no claim of the contractor whatsoever shall be entertained by RCB on
this account.

29.0 COMPLIANCE WITH LABOUR LAWS AND OTHER LAWS
The Contractor shall abide by the Contract Labour, (Regulation and Abolition) Act 1970,
and Contract Labour (Abolition and Regulation) Central rules1971.The Contractor shall
comply with the provisions of Payment of Wages Act 1936, Minimum Wages Act
1948, Employees Liability Act 1938, Workmen’s Compensation Act 1923, Industrial
Disputes
Act and other applicable regulations and other labour laws Contract Labour as mentioned
below
as applicable amended up to date:

OO~ WNPER

10.
11.
12.
13.

. Industrial Disputes Act.

. Industrial Establishment (Standing orders) Act.
. Trade Unions Act.

. The Factories Act.

. Employees Provident Fund & Miscellaneous Provision Act.
. Employees State Insurance Act.

. Workmen’s Compensation Act.

. Payment of Gratuity Act.

. Minimum Wages Act.

Payment of Wages Act.

Equal Remuneration Act.

Payment of Bonus Act.

National / weekly Holiday Act.

14. Inter-state Migrant Workmen (Regulation of Employment and of service conditions)

act.
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30.0

31.0

32.0

33.0

In case, RCB is made liable to pay any amount to any third party due to non-observance
of any of the statutes /law as mentioned above, the same will be adjusted from any

future payment due payable to the contractor or from performance guarantee available
with RCB.

SAFETY CODE, LABOUR CAMPS SANITARY ARRANGEMENTS

The Contractor shall follow the Safety Code and Model Rules for the Protection of health
and Sanitary arrangement for Workers as prescribed by the CPWD as regard to safety
code and first aid facilities. In case, the Contractor fails to make the aforesaid
arrangement, the Executive Director RCB shall be entitled to do so at the risk,
responsibility

and cost of the Contractor. Determent panel and legal action shall be taken in the event
of any failure on the part of the contractor to discharge the safety obligations which are
laid

down in the contract

PAYMENT OF WAGES BY THE CONTRACTOR

The Contractor shall directly pay to labour employed by him and shall be solely responsible
for following all Government rules and regulations applicable for employment.

REMOVAL OF PERSON

The Client may require the Contractor to remove from the site of the work any persons
in the Contractor's employment who may found to be incompetent or due to misconduct
and the Contractor shall forthwith comply with such requirement /instructions.

GURANTEE CLAUSE

The contractor shall guarantee that all the material and components supplied and installed
by him shall be free from defects due to faulty, material or workmanship.

The charge and any shortcomings found in the materials as specified shall be removed

at no extra cost. The contractor shall provide the necessary personnel and tools for
fulfilling the above guarantee.

Period of the guarantee shall be (12) twelve months from the date of handing over the
complete work to RCB.

During this period if any or all components found to be defective shall be replaced

or repaired free of cost.

If the defects are not removed within a reasonable time the RCB may arrange to do at the
contractor’s risk and cost, without prejudice to any other rights.

After Sales Service:

After sales service should be made available on 24 (hrs) X 7 (days) X 365 (days) basis.
Complaints should be attended promptly and properly within 24 hrs. The service should be
provided directly by the tenderer or his authorized agent whose details shall be provided
to the RCB/consignee within one month from the date of award of contract
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34.0 OTHER CONDITION TO BE ADHERE BY TENDERER

34.1 The work shall be carried out in accordance with the the specifications in the tender
and relevant CPWD General Specifications for electrical work Part-I (Internal) 2013
and Part-11 (External) 1995, as amended upto date. All installations shall comply with
the requirement of Indian Electricity Rules 1956 as amended upto date

34.2 The material should be got approved before start of work and open to site inspection.
34.3 The contractor shall clear the site after completion of work in all respects.

34.4 All the material used shall be one of the stipulated makes as per approved list
of material.

34.5 The contractor shall comply with safety codes for Fire precaution, health requirement,
scaffolds & ladders etc.

34.6 No T & P shall be issued by RCB.

34.7 All dismantled material for which credit is not being given in the tender shall be handed
over to the site engineer stored at proper place.

34.8 Contractor shall be fully responsible for safety of his workers and in case of any accident /
mishap the entire responsibility shall be on the contractor.

34.9 The work shall be executed without any loss/ damage to the RCB’s properties.

35.0 TERMINATION

Being a standing offer, the work can be terminated from either side by serving one
month’s notice to the other party. However, all the orders placed before the date
of serving of such notice will be valid and binding on both the parties. Further, the
orders placed under the work can also be terminated individually and the same will
not lead to automatic termination of work unless so specified.

Termination of work order.

Notwithstanding anything elsewhere provided herein and in addition to any other right or
remedy available to RCB under the work or otherwise including right of RCB to

claim compensation for delay, RCB may,without prejudice to his right against

contractor in respect of any delay, bad workmanship or otherwise or to any claims for
damage in respect of any breaches of the contract and without prejudice to any rights or
remedies under any of the provisions of this work or otherwise and whether the

date for completion has or has not lapsed by intimation in writing, absolutely determine
and terminate the Contract

(i) Default or failure by the contractor in any of the under mentioned cases, including
but not limited to the following shall be the basis of taking action under this clause
of the contract

(i) Failure to provide at the job site, sufficient labor, material, equipment, machinery
and/ or facilities, required for the proper and / or due execution of the work or any part

thereof:
(i) Failure to execute the work so many of them in accordance with the contract.
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(iv) Disobedience of any order or instruction of the Site Engineer and /or
Engineer-in- charge.
(v) Negligence in carrying out the work or carrying out of work found to be unsatisfactory
by the Client.
(vi) Abandonment of the work so many part thereof.
(vii) If the Contractor misconduct in any manner.
(viii)Delay in execution of work, which in opinion of Client shall delay the completion
of work beyond the stipulated date of completion.
(ix) Distress, execution, or other legal process being levied on or upon any of
the Contractors goods and /or assets.
(x) Death of Contractor (if an individual)
(xi) If the Contractor of any person employed by him shall make or offer for any purpose
connected with the contract any gift, gratuity, royalty, commission, gratification
or other inducement (whether money or in any other form) to any employee or agent to
RCB

The decision of the Executive Director, RCB as to whether any of the events/
contingencies mentioned in aforesaid clauses entitling RCB to terminate the contract has
occurred shall be final and binding upon the Contractor. The jobs left however by the
Contractor shall be got done at his risk and cost through the other agencies and the
Contract shall be determined accordingly.

36.0 FORCE MAJEURE

The right of the contractor to proceed with the work shall not be terminated because

of any delay in the completion of the work due to unforeseeable causes beyond

the control and without the fault or negligence of the contractor, including but not limited
to acts of god, or of the public enemy, restraints of a sovereign state, floods, unusual
severe weather conditions.

37.0 ARBITRATION

Any claim, dispute or difference arising out of or in connection with this agreement
and which cannot be settled by mutual consultations, shall be referred to sole
Arbitration or an Arbitrator to be appointed by mutual consultations. The award of
the Arbitrator shall be final and binding between the parties as per the terms and
conditions of the Agreement to be executed on award of contract. The Arbitration
proceedings shall be governed by the Arbitration and Conciliation Ordinance dated
26" March, 1996 and shall be conducted in Haryana.
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ANNEXURE -1

APPLICATION FORM

[NOTE: On the letter head of the applicant including full postal address, email address,
telephone no. and fax no.]

Date:

To

The Executive Director
Regional Centre for Biotechnology NCR Biotech Science Cluster

3rd Milestone Faridabad— Gurgaon Expressway
Faridabad 121001.

Sirs,

Being duly authorized to represent and act on behalf of...............................

(Hereinafter referred to as “the Applicant”) and having reviewed and fully understood

all the qualification information provided, the undersigned hereby applies to be

qualified by yourselves as a tenderer for the work-

SUPPLY, INSTALLATION, TESTING & COMMISSIONING OF 01 No. LIFT FOR

10 PASSENGER IN BSL-3 BUILDING AT NCR-BIOTECH SCIENCE CLUSTER,
FARIDABAD

Attached to this letter are copies or original documents defining:

i. The applicant’s legal status

il The principal place of business

iii  The place of incorporation (for applicants who are corporations) or the place
of registration and the nationality of the owners (for applicants who are partnerships
or individually owned firms)

RCB and its authorized representatives are hereby authorized to conduct any inquiries

or investigations to verify the statements, documents and information submitted in
connection with this application, and to seek clarification from our bankers and

clients regarding any financial and technical aspects. This letter of application will also
serve as authorization to any individual or authorized representative or any institution
referred to in the supporting information to provide such information deemed necessary and
requested by you to verify statements and information provided in this application, or with
regard to the resources, experience, and competence of the Applicant.

RCB and its authorized representatives may contact the following persons for further
information on general, personnel, technical and financial enquiries.

Contact 1:
Name, email and Phone no.

Contact 2:
Name, email and phone no.

This application is made with the full understanding that:
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i Bids submitted by applicants will be subject to verification of all information submitted at
the time of bidding
i RCB reserves the right to:
(A). Amend the scope and value of the contract / bid under this project; in such event, bids will
only be called from pre-qualified bidders who meet the revised requirements; and
(B). Reject or accept any application, cancel the pre-qualification process, andreject all
applications without assigning reasons or incurring any liability thereof; and
(C). RCB shall not be liable for any such actions and shall be under no obligation to inform
the applicant
The undersigned declares that statements made and the information provided in the duly
completed
application is true and correct in every detall

Signed and sealed, Name ...

For and on behalf Of ... crer e e e e enanas
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GENERAL INFORMATIOM

Name of Firm

Head office address

Telephone

Contact No

Fax. No.

Email ID

registration

Place of Incorporation |Year of incorporation/registration

Signature and seal

of the Authorized Signatory of the

bidder

ANNEXLRE-TT
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Annexure - llI
FINANCIAL CAPABILITY

Financial Year Annual Turn Over in Indian Rupees (or
equivalent to Indian Rupees) as per Audited
Balance Sheet

2016-17 i
2017-18 i
2018-19 R

Attach copies of Annual Turnover certified duly signed by the chartered accountant for all
three years (2016-17, 2017-18 & 2018-19). C.A should mention the membership number
issued by ICAI along with full address.




ANNEXURE - IV

EXPERIENCE OF COMPLETION OF PROJECTS OF SIMILAR NATURE & COMPLEXITY

(During last seven years ending on the last day of previous month of submission of tender)

Sr.No. Name oflOwner orCost  ofDate ofStipulated |Actual Name andRemarks
work/proje sponsoring work  incommencementdate ofdate ofaddress/
ct andorganization |Lacs as pericompletion icompletion ftelephone
location contract number of
officer  to
whom
reference
maybe
made

NOTE: Please attach supporting documents (completion certificates along with order copies)
for the above information
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ANNEXURE -V

LITIGATION DETAILS (COURT CASES/ARBITRATION)

Year

Name of the
work

Name of the
client with
address

Title of the
court
Arbitration

caselthe Court

Detail of

Arbitrator

Status
pending/
decided

Dispute Amount
(Current Value, the
equivalent) in case
of court
cases/arbitration

Actual
awarded
amount
(Rs.)
decided

court case

arbitration

in
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Annexure =VI

CERTIFICATE FOR SITE INSPECTION

Certified thatwe........................... (Name of tenderer) have visited the site

ondated...................
and assessed the nature and amount of work involved before submitting our offer.

We will be able to complete the works within the stipulated time and also certified
that we will be able to supply the material /executing the work as per specification
to suit the site conditions.

Address ol site: -

Regional Centre for Biotechnology,
NCR-Biotech Science Cluster, 3"d Milestone, Faridabad-Gurugram Expressway,
Faridabad 121001, Haryana.
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ANNEXURE - VI

FORM OF AGREEMENT

This Agreement made on the day of ---- 2020 between Regional Centre for
Biotechnology (RCB), Faridabad-Haryana for entering into the work(s) for
“SUPPLY, INSTALLATION, TESTING & COMMISSIONING OF 01 No. Lift for 10
PASSENGER IN BSL-3 BUILDING AT NCR-BIOTECH SCIENCE CLUSTER, FARIDABAD
(herein after called "The Employer") who enters into this Agreement of the one part and

(herein after called "The Contractor") of the other part.

Whereas the Employer is desirous that certain works should be executed by the Contractor,
ViZ —---mmmmmeee- ("the Works") and has accepted a Bid by the Contractor for the execution
and completion of the works and the remedying of any defects there in.

Now this Agreement witnessed as follows:

In this Agreement words and expressions shall have the same meanings as are
respectively assigned to them in the Conditions of Contract herein after referred to.

The following documents shall be deemed to form and be read and construed as part of this
agreement, viz:

i) Letter of Award,;

ii) The said Bid;
iif) General Conditions of Contract;
iv) Prequalification document

V) Instructions to tenderers and Specific Conditions of Contract;
vi) Specification;
vii) Drawings;
viii) Priced Bid

iX) Any other relevant documents referred to in this agreement or in the aforementioned

documents

In consideration of the payments to be made by the Employer to the Contractor

as hereinafter mentioned the Contractor hereby covenants with the Employer to execute

and complete the works and remedy any defects therein in conformity in all respects with

the provisions of this work.

The Employer hereby covenants to pay the Contractor in consideration of the execution and
completion of the works and the remedying of defects therein the Contract Price or only
such other sums as may become payable under the provisions of the Contract at the times
and in the manner prescribed by the contract.

In Witness whereof the parties hereto have caused this Agreement to be executed the day
and year first before written.

Signed, Sealed, and Delivered by the Said

Binding Signature for and on behalf of RCB-Faridabad
Binding Signature of Contractor

In the presence of: -

Witness (1):

Witness (2):
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ANNEXURE -VIlI

SCHEDULE OF CONTRACT

Earnest Money to be deposited

Rs. 36,800 /-

Time of Completion

150 days from the date of award of]
Contract

Compensation for delay

1.5% per month to be calculated on per
day basis.

Defect Liability Period

12 months from the date of completion
and handing over of work.

Terms of Payments

30 days after submission of bill invoice
and required documents, warranty

certificate etc.




GENERAL CONDITIONS

1. The bid of any bidder who has not complied with one or more of the conditions will
be summarily rejected.

2. Conditional bids will also be summarily rejected.

3. The technical bids will be evaluated by the expert technical committee of the
Institutes on the basis of technical bid and technical specifications. The authority

for the acceptance of the tender rests with RCB.

Financial bids of only technically qualified bidders will be opened for evaluation in
the presence of contractors.

. However, RCB shall not be bound to accept the lowest or any other tender or to
assign any reason for non- acceptance or rejection of a tender. RCB reserves the
right to accept any tender in respect of the whole or any portion of the work

specified in the tender paper.

Even though any bidder may satisfy the above requirements, he/she would be liable

to disqualification if he/she has:
Made misleading or false representation or deliberately withheld information in the

forms, statements and enclosures required in the eligibility criteria document.

Record of poor performances such as abandoning work, not properly completing the
contract, or financial failures/ weaknesses etc.
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ADDITIONAL COMMERCIAL & TECHNICAL CONDITIONS
1.0 General

1.1 This specification covers manufacture, testing as may be necessary before
dispatch, delivery at site, all preparatory work, assembly and installation, commissioning
putting into operations of Lifts.

1.2 Location- The Lifts will be installed at BSL-3 building in NCR-BSC, Faridabad

1.3 The work shall be executed as per CPWD General Specifications for Electrical
Works (Part Il Lifts & Escalators — 2003), as per relevant IS and as per directions of
Engineer-in-Charge. These additional specifications are to be read in conjunction with
above and in case of variations; specifications given in this Additional conditions shall
apply. However, nothing extra shall be paid on account of these additional specifications
& conditions as the same are to be read alongwith schedule of quantities for the work.

1.4 The tenderer should in his own interest visit the site and familiarizes himself with the
site conditions before tendering.

1.5 No T&P shall be issued by the department and nothing extra shall be paid on
account of this.

2.0 Submission and opening of Tenders:

2.1 The tenderers are advised not to deviate from the technical specifications/items,
commercial terms and conditions of NIT like terms of payment, guarantee, arbitration
clause, escalation etc.

2.2.In case of any clarifications, the tenderer has to furnish the same within the time
given by the Department. The tenderer will have to depute his representative to discuss
with the officer(s) of the Department as and when so desired. In case, in the opinion of
the department, a tenderer is taking undue long time in furnishing the desired
clarifications, his bid will be rejected without making reference.

2.3 Tenderer will also not be allowed to withdraw or modify any condition after opening
of the bids.

3.0 Rates

3.1 The bidders shall quote their rate including of all statuary taxes / octroi duties and
levies and all charges for Packing forwarding, insurance, freight and delivery,
installation, testing, Commissioning etc. at site i/c temporary constructional storage,
risks, overhead Charges general liabilities /obligations. The tax component as
applicable should be mentioned separately in the price bids. The bifurcation of the taxes
should also be clearly mentioned. In case if there is any variation in the components of
the applicable taxes, the same shall be paid as per actual as statutory norms.

3.2 The contractor has to carry out routine & preventive maintenance for 12 months
from the date of handing over i.e. Defect liability period. Nothing extra shall be pai
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4.0 Completeness of tender:

All sundry equipment, fittings, unit assemblies, accessories, hardware items,
foundation bolts, termination lugs for electrical connections, and all other items which
are useful and necessary for efficient assembly and installation of equipment and
components of the work shall be deemed to have been included in the tender
irrespectively of the fact whether such items are specifically mentioned in the tender
documents or not.

5.0 Care of the Building:

Care shall be taken by the contractor while handling and installing the various
equipments and components of the work to avoid damage to the building. He shall
be responsible for repairing all damages and restoring the same to their original
finish at his cost. He shall also remove at his cost all unwanted and waste materials
arising out of the installation from the site of work.

6.0 Performance Guarantee:

The bidder shall guarantee among other things, the following-

(A) Quality, strength and performance of the materials used.

(B) Safe mechanical and electrical stress on all parts under all specified conditions of
operations.

(C) Satisfactory operation during the maintenance period.

7.0 Guarantee

7.1 All equipment’s shall be guaranteed for a period of 12 months from the date of
Taking over the installation by the department against unsatisfactory performance
and/or break down due to defective design, workmanship or material. The
equipments or components, or any part thereof, so found defective during guarantee
period shall be forthwith repaired or replaced free of cost, to the satisfaction of the
Engineer-in Charge.

7.2 Periodical Service for the first 12 months will be carried out after the lift has been
handed over or offered for inspection.

8.0 Power Supply

Electric service connection of 415 V, 3 phase, 4 wire, 50 Hz, Ac supply shall be
provided by the department for installation purpose free of charge.
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9.0 After Award of work

The successful tenderer would be required to submit the following drawings as soon
as possible, preferably within 10 days from the date of award of work for approval:

(a) All general arrangement drawings.

(b) Details of foundations for the equipment, load, data, location etc. of various
assembled equipment as may be needed generally by other agencies for purpose of
their work. The data will include breaking load on guides, reaction of buffers on lift
pits reaction on support points in machine room, lift well etc.

(c) Complete layout dimensions for every unit/group of units with dimensions
required for erection purposes.

Any other drawings/information not specifically mentioned above but deemed to be
necessary for execution of the work by the contractor.

10.0 The successful bidder should furnish well in advance three copies of detailed
Instructions and manuals of all items of equipments regarding installation,
adjustments operation and maintenance including preventive maintenance & trouble
shooting together with all the relevant data sheets, spare parts catalogue and
workshop procedure for repairs, assembly and adjustment etc. all in triplicate.

11.0 Extent of work

11.1 The work shall comprise of entire labour including supervision and all materials
Necessary to make a complete installation and such tests and adjustments and
Commissioning as may be required by the department. The term complete
installation shall not only mean major items of the plant and equipments covered by
specifications but all incidental sundry components necessary for complete execution
and satisfactory performance of installation with all layout charts whether or not
those have been mentioned in details in the tender document in connection with this
contract.

11.2 Minor building works necessary for installation of equipment, foundation,
making Holes in walls or in floors for installation of lifts and restoring to their original
condition, finish and necessary grouting etc. as required.

11.3 Maintenance (Routine & preventive) for 12 months from date of completion and
handing over i.e. Defect liability period.

11.4. Any item required for completion of the project but left in-advertantly shall be
executed with in the quoted rates.

12.0 Inspection and testing:

Copies of all documents of routine and type test certificates of the equipment, carried
out at the manufacturers premises shall be furnished to the Engineer-in - charge.
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13.0 Compliance with Regulations and Indian standards

13.1 All works shall be carried out in accordance with relevant regulation, both
statutory and those specified by the Indian Standards related to the works covered
by these specifications. In particular, the equipment and installation will comply with
the following:

(a) Factories Act

(b) Indian Electricity Rules

(c) I.S. & BS Standards as applicable

(d) Workmen’s Compensation Act

(e) Statutory norms prescribed by local / Statuary bodies.

13.2 Nothing in this specification shall be construed to relieve the successful
tenderer of his responsibility for the design, manufacture and installation of the
equipment with all accessories in accordance with current applicable statutory
regulations and safety codes.

13.3 Successful tenderer shall arrange for compliance with statutory provisions of
safety regulations and departmental requirements of safety codes in respect of
labour employed on the work by the tenderer.

13.4 The installation shall be carried out in conformity with the local lifts Act and
Rules. Where no local Lifts Act is in force the Delhi Lift Act shall be followed. The
installation shall also conform to requirements of Local Municipal Byelaws. The
Extracts of Delhi Lift Act and Rules as applicable may be taken from the Appendix
IV’ of General Specifications for Electrical Works (Part-111 Lifts & Escalators)-2003.

13.5 Designing, manufacturing, testing, installation and maintenance of lift should be
in accordance to the Relevant IS Codes as appended in Appendix- IX of General
Specifications for Electrical works (Part-11l Lift & Escalators)-2003, with upto date
correction slips, if any.

14.0 Insurance and Storage

All consignments are to be duly insured upto the destination from warehouse to
warehouse at the cost of the supplier. The insurance covers shall be valid till the
equipment is handed over duly installed, tested and commissioned.

15.0 Training

The scope of works includes on job technical training of two persons at site. Nothing
extra shall be payable on this account.
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Schedule of Quantities

ANNEXURE - IX




SCHEDULE OF QUANTITIES

Sr. no

Description of item

Qty.

Unit

Rate

Amount

Supply, Installing, Testing and
Commissioning of Passenger Lifts Gearless,
AC VVVF type, suitable for operation on 3-
phase, 415 Volts, 50 Hz., AC electric power
supply with motor, lift control panel,
electrical panel of suitable capacity with all
safty protection with switchgear , electrical
cable & its connection from LT main panel
board installed at ground floor inside
building required for lift, guide rails,
ropes, counter weight etc. car enclosure, Car
and landing doors, complete with all
operating, control & safety accessories &
devices providing automatic rescue device
with dry maintenance free batteries, hand
rails on three sides, voice announcements
system in car to announce the position of
elevator etc complete in hoist way as the car
passes or stops at a floor served by elevator,
Braille button inside thecar & at each
landing complete complying with relevant
IS codes & requirement of local authorities,
getting approval of concerned state/ central
government authorities including 12
months guarantee with free maintenance
and replacements of equipment & spares as
per the following specifications and
features-

ONE

EACH

Capacity 10 Persons, 680kg (Approximate )

(i)

Speed: 1.0 meter/ second or as per standards

(i)

Floors: ( G+1) - Ground & First

(iv)

Car Travel: 4.70 mtrs (approx)

v)

Overhead- 4500mm

(vi)

Pit depth -1600mm

(vii)

Car dimensions 1300 mm wide x 1350mm
deep x 2300mm high (Approximate )

(viii)

Door opening 900mm wide x 2100mm high
(Approximate )

(ix)

Hoist way dimensions 1850 mm wide x
1850 mm deep

)

Stops & opening: 2 stops, 2 openings

(xi)

Drive:  Alternating  Current  Voltage
Frequency,V3 F

(xii)

Controller: AC variable voltage and variable
frequency, V3F

(xiii)

Automatic rescue device complete with dry
maintenance free batteries as required

(xiv)

Operation: Microprocessor based single
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automatic push button/ duplex-Simplex

(xv) Selective collective with / without attendant.

(xvi) | Power: 415 V, 3 phase, 50 Hz, 4 wires
system

(xvii) | Type of doors:

(@) Car door 2 panel automatic centre opening
with ACVF drive in Hairline Stainless Steel
finish

(b) Landing door 2 panel automatic centre
opening (left) in Hairline Stainless Steel
finish on 2 floors

(xviii) | Car design Grace - All car walls in Stainless
steel Hairline finish

(xix) | Car suspended ceiling Hairline Stainless
Steel finish with Square LED for car
lighting

(xx) Car flooring 2mm thick PVC flooring -
Lemon or as per approval

(xxi) | Stainless steel hand rail provided on rear
wall of car not less than 600mm long
900mm above floor level to be fixed
adjacent to control panel in lift car

(xxii) | Voice announcement system in the car to
announce the position of the elevator in the
hoist way as the car passes or slops at a
floor served by the elevator.

(xxiii) | Machine type & Location - Gearless
machine in machine room located directly
above lift well.

(xxiv) | Control ~ Simplex Collective Selective
Control

(xxv) | Car operating panel Full height - flush
mounted

(xxvi) | Landing operating panel Individual landing
operating panel for each elevator

(xxvii) | Provision of electrical panel of suitable
capacity with all safety protection with
electrical cable & its connection from LT
main panel board installed at ground floor
inside building required for lift
Features included:

@ Alarm button in car operating panel with
battery back-up

(b) Automatic operation for car fan

(©) Adjustable door open time

(@) Anti-nuisance (empty car)

(e) Anti-nuisance (car call cancellation at
direction reversal)

() Blower fan in car for ventilation

(9) Braille on push buttons

(h) Car call cancellation by double pressing

floor button in car operation panel
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(i)

Door open and door close buttons in car
operating panel

() Door closing retries
(k) Door nudging
() Emergency light
(m) Full load by-pass
(n) Home landing
(0) Infra-red screen for car door
(p) Intercom
) Jammed landing operating panel call button
by-pass
(n Motor overheat protection
(s) Overload function with  audio-visual
indication in car operating panel
) Phase failure and phase reversal protection
(u) Automatic rescue device in case of power
failure
(v) Red dot matrix scrolling display in car
operating panel-KDS90
(w) Red dot matrix scrolling display in landing
operating panel on All Floors-KDS-90
(x) Fireman control
(y) Provision of landline telephone extension
for emergency -Three way Intercom
(2) Fireman emergency return
TOTAL 1
2 Comprehensive maintenance of above lift
which include routine, preventive &
breakdown maintenance for period of FIVE
YEARS including repair/replacement of
worn out items / all consumable such as
light, fan, switches and batteries etc with
minimum downtime and warranty &
guarantee of repaired /replaced items along
with renewal of electrical lift license after
completion of One Year guarantee period.
()] 1st Year (Guarantee period) (in Rs.) 1 Job each Free Free
)] 2nd Year (in Rs.) 1 Job each
(1ii) 3rd Year (in Rs.) 1 Job each
(iVv) 4th Year (in Rs.) 1 Job each
V) 5th Year (in Rs.) 1 Job each
\4)) 6th Year (in Rs.) 1 Job each

TOTAL 2

Grand Total 1 + 2 (In Rs.)

Grand Total 1 + 2 (In words):
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